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RESOLUTION NO. 01-125

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
RIDGECREST ACCEPTING CERTAIN STREET
IMPROVEMENTS CONSTRUCTED BY GRANITE
CONSTRUCTION COMPANY AS PART OF THE PROJECT
ENTITLED PAVEMENT CONSTRUCTION DRUMMOND
AVENUE FROM MAHAN STREET TO KERN STREET,
APPROVING CHANGE ORDER NO. 1 AND AUTHORIZING
FINAL PAYMENT LESS RETENTION

The Ridgecrest City Council resolves as follows:

Section 1. Granite Construction Company Incorporated completed
construction of certain street improvements Drummond Avenue from
Mahan Street to Kern Street on 27 November 2001.

Section 2. The Director of Public Works requests that the City
Council of the City of Ridgecrest approves contract change order 1 in
the amount of $2,691.16 to Granite Construction Company
Incorporated for additional work required to complete said
improvements.

Section 3 The Director of Public Works requests that the City
Council of the City of Ridgecrest authorize payment of the sum of
$95 1550.16 to Granite Construction Company Incorporated in
accordance with the contract authorized by the City Council of the
City of Ridgecrest in Resolution 01-79.

Section 4 The Director of Public Works requests authorization from
the City Council of the City of Ridgecrest to retain from payment to
Granite Construction Company Incorporated the sum of $91555.01 for
a period of 35 days after recordation of the notice of completion. The
Director of Public Works requests authorization to pay Granite
Construction Company Incorporated the sum of $9,555.01 if at the
end of said 35 day period no labor or materials claims have been filed
with the City Clerk of the City of Ridgecrest.

NOW THEREFORE, the City Council of the City of Ridgecrest
approves Contract Change Order NO.1 in the amount of $21961.161
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authorizes payment of the sum of $85,995.15 to Granite
Construction Company and authorizes retention of the sum of $9,555.01 for
35 days after recordation of the notice of completion for that project entitled
Pavement Construction Drummond Avenue from Mahan Street to Kern
Street.

APPROVED AND ADOPTED this 5th day of December 2001 , by the
following vote:

AYES: Mayor Morgan, Council Members Carter, Holloway , Martin, and Rollins

NOES: None

ABSENT: None

ABSTAIN : None

ATTEST:
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r City of Ridgecrest
Contract Change Order

Date 27 November 2001

Project-Pavement Construction West Drummond Avenue
Mahan Street to Kern Street

Contractor: Granite Construction Company Incorporated
PO Box 5127
Bakersfield, California, 93388

Change Order No.-I

Project No.- ST 99-07

You are directed to make the following changes in the contract documents

Description
Add 69.44 tons 1/2" minus Asphalt Concrete
At $43.00 per ton

Amount

$2,985.92

Add 10.68 tons 3/4" minus Asphalt Concrete
At $43.00 per ton

Delete 471.f. 5 foot wide sidewalk at $12.00 per l.f.

Delete 10 tons of Class II Base at $19.00 per ton

Total

Time to Complete 30 days

Date 27 November 2001
Original Contract
Changes from Previous Change Order
Net Increase/Decrease of the Change Order
Contract with All Approved Change Orders

Price

$92,859.00
o

+$ 2,691.16
$95,550.16

$ 459.24

-$ 564.00

-s 190.00

$2,691.16

Days

30
o
o
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"' Assi t Ci gineer Director of Public orks
, Joe Pollock Jerry Helt

Date tL~b; Date \ ( - 30 - e>,{

Approved by

Granite Construction Co. Inc.

Date\~ ~8~I­
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